



Production Calendar

PQ Deadlines

| | Due Date | Timeline - Start | Timeline - End |
|--|------------|------------------|----------------|
| Call for PQ Programming | 2025-10-01 | | |
| Registration | 2025-11-30 | 2025-11-30 | 2025-11-30 |
| Complete Binding Application | 2025-11-30 | 2025-11-30 | 2025-11-30 |
| First Organizational Manual Released | 2025-12-01 | 2025-12-01 | 2025-12-01 |
| Symposium | 2026-04-05 | 2026-04-05 | 2026-04-19 |
| PQ 60: image of item and short narrative | 2026-05-01 | 2026-04-30 | 2026-04-30 |
| Prelim Concept and Visual Sketches (Regions + Student) | 2026-05-01 | 2026-04-30 | 2026-04-30 |
| Final Visual Sketches and Drafting | 2026-07-31 | 2026-06-30 | 2026-06-30 |
| Second Organizational Manual | 2026-12-15 | 2026-12-15 | 2026-12-15 |
| Selection of items for PQ60 | 2026-09-26 | 2026-07-01 | 2026-09-30 |
| Contracts Closed and Fees Invoiced | 2026-10-01 | 2026-07-02 | 2026-10-01 |
| Install | 2027-06-06 | 2027-05-31 | 2027-06-07 |
| Opening Night | 2027-06-07 | 2027-06-07 | 2027-06-07 |
| PQ 27 | 2027-06-08 | 2027-06-08 | 2027-06-17 |
| Strike/De-Installation | 2027-06-19 | 2027-06-18 | 2027-06-19 |

Hiring

| | Due Date | Timeline - Start | Timeline - End |
|---|------------|------------------|----------------|
| Contract Producers | 2025-07-23 | 2025-07-23 | 2025-08-09 |
| Jury Q & A / Webinar | 2025-07-24 | 2025-07-24 | 2025-07-24 |
| Curator Call Copy | 2025-08-06 | 2025-07-23 | 2025-08-06 |
| Jury Open Call | 2025-08-10 | 2025-07-16 | 2025-08-10 |
| Curator Open Call | 2025-08-13 | 2025-08-13 | 2025-09-30 |
| Curator Q&A / Webinar | 2025-08-21 | 2025-08-21 | 2025-08-21 |
| Jury Selection | 2025-08-24 | 2025-08-10 | 2025-08-24 |
| Jury Round Table | 2025-08-30 | 2025-10-30 | 2025-10-30 |
| Curator Open Call Matrix Adjudication | 2025-10-20 | 2025-08-30 | 2025-10-20 |
| Interviews with PQ Committee | 2025-11-08 | 2025-11-01 | 2025-11-08 |
| Curator Agreement | 2025-11-30 | 2025-07-23 | 2025-08-22 |
| National Curator Announcement | 2025-11-30 | 2025-11-30 | 2025-11-30 |
| Contract Designer (if Different than Curator) | 2026-01-30 | 2026-01-30 | 2026-01-30 |
| Hire Technical Director & Production Manager | 2026-01-31 | 2026-01-01 | 2026-01-31 |
| Contract Labour | 2026-05-30 | 2026-04-30 | 2026-05-30 |

Curation & Design

| | Due Date | Timeline - Start | Timeline - End |
|--|------------|------------------|----------------|
| Completed Designs | 2026-07-30 | 2026-06-23 | 2026-06-30 |
| Approval / Rejection of Final Design | 2026-06-23 | 2026-06-08 | 2026-06-23 |
| Catalogue - Images for Catalogue | 2026-06-22 | 2026-06-08 | 2026-06-22 |
| Catalogue - Content Copy for Catalogue | 2026-06-22 | 2026-06-08 | 2026-06-22 |
| Final Content Determined | 2026-06-08 | 2026-05-01 | 2026-06-08 |
| Final Designs | 2026-06-08 | 2026-05-14 | 2026-06-08 |
| Approval / Rejection of Prelim Design | 2026-05-14 | 2026-04-30 | 2026-05-14 |
| PQ 60 Curation | 2026-04-30 | 2025-12-31 | 2026-04-30 |
| Preliminary Designs | 2026-04-30 | 2026-01-30 | 2026-04-30 |
| Content Research | 2026-03-31 | 2025-12-01 | 2026-03-31 |
| Curatorial Concept Statement | 2026-01-31 | 2025-12-01 | 2026-01-31 |



Pražské
Quadriennale
Prague
Quadrennial

Production Calendar

Production

| | Due Date | Timeline - Start | Timeline - End |
|-----------------------------------|------------|------------------|----------------|
| Fabrication | 2027-05-17 | 2026-09-30 | 2027-05-17 |
| Fab - Planning | 2026-11-29 | 2026-09-30 | 2026-11-29 |
| Fab - Build | 2027-02-06 | 2027-01-07 | 2027-02-06 |
| Fab - Paints | 2027-02-06 | 2027-01-07 | 2027-02-06 |
| Fab - Electrical | 2027-03-07 | 2027-02-05 | 2027-03-07 |
| Fab - Sound | 2027-03-07 | 2027-02-05 | 2027-03-07 |
| Fab - Projection | 2027-03-07 | 2027-02-05 | 2027-03-07 |
| Fab- Contingency | 2027-05-01 | 2027-03-07 | 2027-05-01 |
| Cartage Pack | 2027-05-16 | 2027-05-09 | 2027-05-16 |
| Archiving / Elimination / Returns | 2027-07-17 | 2027-07-03 | 2027-07-17 |

Finance

| Name | Due Date | Timeline - Start | Timeline - End |
|-----------------------------------|------------|------------------|----------------|
| Budget 1st Pass | 2025-09-15 | 2025-07-30 | 2025-09-15 |
| Budget Approval/Rejection | 2025-09-24 | 2025-09-16 | 2025-09-24 |
| Budget 2nd Pass | 2026-01-10 | 2025-11-30 | 2026-01-09 |
| Budget #2 Approval/Rejection | 2026-01-31 | 2026-01-11 | 2026-01-29 |
| Final Adjusted Budget | 2026-04-29 | 2026-04-15 | 2026-04-29 |
| Budget Actuals (Tracking Ongoing) | | 2026-04-30 | 2027-08-01 |
| Budget Closing / Requisitions | 2027-08-01 | 2027-07-18 | 2027-08-01 |
| Audit | 2027-08-30 | 2027-08-02 | 2027-08-30 |